

Cradle-to-Career Timeline

Planning: 2020–21



STATUS: Completed

- Determine governance and staffing structure
- Establish scope and content of the data system
- Identify legal and security framework
- Engage community members in the co-design of the data system

Year one: 2021–22



STATUS: In Process

- Establish governing board, advisory boards, and staff
- Build technical infrastructure
- Create initial analytical data set (K–12, public postsecondary, financial aid, and employment information)
- Release summaries of student and employment outcomes
- Design dashboards and query builder interface

Year two: 2022–23



STATUS: Planned

- Launch the dashboards and query builder
- Expand access to college planning tools
- Upgrade electronic transcript infrastructure for competency-based education and social service eligibility tools
- Train the public on using data tools
- Start fulfilling data requests
- Expand teacher credentialing analytical data set

Year three: 2023–24



STATUS: Planned

- Provide electronic transcripts for all public colleges
- Expand access to college planning tools
- Expand analytical data set to include independent colleges

Year four: 2024–25



STATUS: Planned

- Provide electronic transcripts for all private and independent colleges
- Expand content of college planning tools
- Expand analytical data set to include private colleges and additional early learning and care information

Year five: 2025–26

STATUS: Planned

- Finish scaling college planning and electronic transcript tools
- Expand analytical data set to include additional social service, health, and workforce information
- Plan for further expansion in future years